

PT NIPPON KONPO INDONESIA - Project progress work #845

Parent project # 844 (Closed): [PJ250002] Warehouse management system for NKI

[Cording] Warehouse management system for NKI PHP

05 Dec 2024 18:29 - Ryo Nozaki

Status:	Closed	Start date:	28 Dec 2024
Priority:	Normal	Due date:	31 Jan 2025
Assignee:	Nattaporn Chaiya	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	308.00 hours
Finish date:		DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

- #1 - 05 Dec 2024 18:29 - Ryo Nozaki
 - Subject changed from [Cording] Warehouse system for business improvement for NKT PHP to [Cording] Warehouse management system for NKT PHP
- #2 - 04 Jan 2025 14:14 - Ryo Nozaki
 - Due date changed from 28 Feb 2025 to 31 Jan 2025
 - Assignee changed from Ronnagon Kongsuwan to Nattaporn Chaiya
- #3 - 06 Jan 2025 17:23 - Nattaporn Chaiya
 - Subject changed from [Cording] Warehouse management system for NKT PHP to [Cording] Warehouse management system for NKI PHP
 - Status changed from New to In Progress
 - % Done changed from 0 to 10
- #4 - 13 Jan 2025 17:02 - Nattaporn Chaiya
 - % Done changed from 10 to 30
- #5 - 21 Jan 2025 17:00 - Nattaporn Chaiya
 - % Done changed from 30 to 60
- #6 - 24 Jan 2025 17:06 - Nattaporn Chaiya
 - % Done changed from 60 to 80
- #7 - 19 Mar 2025 16:25 - Nattaporn Chaiya
 - File Pegasus System Stock management Manual Document EN for NKI_R1.pptx added
 - File Pegasus System Stock management Manual Document EN for NKI_R1.pdf added
 - % Done changed from 80 to 100
- #8 - 06 Nov 2025 08:36 - Siriwilai Chaiwattanaphon
 - Status changed from In Progress to Closed

Files

Pegasus System Stock management Manual Document EN for NKI_R1.pptx	4.30 MB	19 Mar 2025	Nattaporn Chaiya
Pegasus System Stock management Manual Document EN for NKI_R1.pdf	7.28 MB	19 Mar 2025	Nattaporn Chaiya