

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Project progress work #8468

Parent project # 8386 (In Progress): [PJ260099] Traceability Blow Mold 1,2 (Hardware and Wiring Installation)

Project progress work # 8392 (New): [Installation&On-site support]

[Installation&On-site support] Site survey & Estimate cost

10 Jun 2026 16:49 - Waraporn Promsopa

Status:	Closed	Start date:	21 Apr 2026
Priority:	Normal	Due date:	21 Apr 2026
Assignee:	Taweesak Suriyon	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	21 Apr 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 10 Jun 2026 16:50 - Waraporn Promsopa

- Status changed from New to Closed