

THAI MATTO NS CO., LTD. - Project progress work #8472

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 8469 (New): [Coding]

[Coding] Change Pigment weight display to 4 decimal places

12 Jun 2026 10:19 - Waraporn Promsopa

Status:	Closed	Start date:	26 May 2026
Priority:	Normal	Due date:	26 May 2026
Assignee:	Natthakit Saengrungrat	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	26 May 2026	DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Windows server
Description			

History

#1 - 12 Jun 2026 10:40 - Waraporn Promsopa

- Status changed from New to Closed