

NTN Manufacturing(Thailand) Co., Ltd. - Project progress work #849

Parent project # 776 (New): [PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware Soi6 PT Soi3

EE Drawing deisgn

09 Dec 2024 08:49 - Nattapol Poeam

Status:	Closed	Start date:	09 Dec 2024
Priority:	Normal	Due date:	14 Dec 2024
Assignee:	Phatthadon Inthachot	% Done:	100%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	56.00 hours
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
- Make drawing EE			
- Summary equipment			

History

#1 - 26 Dec 2024 11:24 - Phatthadon Inthachot

- % Done changed from 0 to 80

#2 - 30 Oct 2025 13:42 - Siriwilai Chaiwattanaphon

- % Done changed from 80 to 100

#3 - 18 Nov 2025 13:52 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed