

SAMTECH (THAILAND) CO. LTD. - Project progress work #8492

Parent project # 2769 (In Progress): [PJ250076] Production Management system Samtech (Thailand) Co. Ltd.

Project progress work # 2772 (New): [Coding]

[Coding] Add RM Inbound re-point to ProductionSchedule model and align DB wms-samtech2 to wms-samtech

12 Jun 2026 10:52 - Waraporn Promsopa

Status:	Closed	Start date:	27 May 2026
Priority:	Normal	Due date:	27 May 2026
Assignee:	Natthakit Saengrungrat	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	27 May 2026	DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Windows server
Description			

History

#1 - 12 Jun 2026 11:30 - Waraporn Promsopa

- Status changed from New to Closed