

NTN Manufacturing(Thailand) Co., Ltd. - Project progress work #852

Parent project # 776 (New): [PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware Soi6 PT Soi3

[Installation & On-site support] Software installation PLC

09 Dec 2024 09:42 - Nattapol Poeam

Status:	Closed	Start date:	20 Jan 2025
Priority:	Normal	Due date:	08 Feb 2025
Assignee:	Konlawat Saechee	% Done:	100%
Category:		Estimated time:	120.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
Program installation and testing			
1. Soi 3			
2. Soi 6			
3. Pinthong			
Subtasks:			
Project progress work # 856: [Installation & On-site support] Program PLC Installation...			Closed
Project progress work # 857: [Installation & On-site support] Program PLC Installation...			Closed
Project progress work # 858: [Installation & On-site support] Program PLC Installation...			Closed

History

#1 - 09 Dec 2024 10:19 - Nattapol Poeam

- Subject changed from Program installation PLC to [Installation & On-site support] Software installation PLC

#2 - 18 Nov 2025 13:55 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed