

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Project progress work #8525

Parent project # 6425 (In Progress): [PJ260017] Stock Management system phase01

Project progress work # 6428 (New): [Coding]

[Coding] Develop Master Data Management Pages (Item Master, Supplier Master, Location Master, Department Master, User Master, User Credential, Packing Standard)

12 Jun 2026 13:44 - Waraporn Promsopa

Status:	Closed	Start date:	19 May 2026
Priority:	Normal	Due date:	27 May 2026
Assignee:	Ronnagon Kongsuwan	% Done:	100%
Category:		Estimated time:	56.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	27 May 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 12 Jun 2026 13:44 - Waraporn Promsopa

- Status changed from New to Closed