

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Project progress work #8526

Parent project # 6425 (In Progress): [PJ260017] Stock Management system phase01

Project progress work # 6426 (New): [Requirement definition]

[Requirement definition] Meeting to explain the overview of the designed WMS workflow for TBGT to the Vietnam Handy development team.

12 Jun 2026 13:45 - Waraporn Promsopa

Status:	Closed	Start date:	28 May 2026
Priority:	Normal	Due date:	28 May 2026
Assignee:	Ronnagon Kongsuwan	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	28 May 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 12 Jun 2026 13:46 - Waraporn Promsopa

- Status changed from New to Closed