

EDUCATION AUTOMATION SYSTEM CO.,LTD - Parent project #8553

[PJ260115] Training for Stock Management System

17 Jun 2026 15:11 - Waraporn Promsopa

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Anek Sanohkham	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 8554: [Requirement definition]			New
Project progress work # 8555: [Internal Design]			New
Project progress work # 8556: [Coding]			New
Project progress work # 8557: [Installation&On-site support]			New

History

#1 - 17 Jun 2026 15:14 - Waraporn Promsopa

- 1 Software Training
- WMS Software Pegasus training detail Qty 1 Day
 - Receiving Inspection Schedule (.csv)
 - Delivery Inspection Schedule (.csv)
 - Inbound / Outbound
 - Standard Label Generator QR code
 - Stock Check & Stock Adjust
 - Item Master Control
 - Location and Warehouse Master Control (
 - Customer / Supplier Master Control
 - User Master and autolity Management

Note:

***Location for training Rajamangala University of Technology Rattanakosin**

*This cost for one day with 2 staff

**Not include materials , Paper for traning

Remark:

100% DP upon PO within 7days