

NKT NIPPON KONPO (THAILAND) CO., LTD - Project progress work #8575

Parent project # 827 (In Progress): [PJ240059] Warehouse system for business improvement for NKT

[Coding] Fix stock mismatch Handy 165 vs Web 166 - web Outbound Delivery cut stock at wrong location JP-01 while tire at TH-02, adjust stock to match actual labels

17 Jun 2026 16:29 - Waraporn Promsopa

Status:	Closed	Start date:	11 Jun 2026
Priority:	Normal	Due date:	11 Jun 2026
Assignee:	Natthakit Saengrungrat	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	11 Jun 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 17 Jun 2026 16:30 - Waraporn Promsopa

- Status changed from New to Closed