

NTN Manufacturing(Thailand) Co., Ltd. - Project progress work #858

Parent project # 776 (New): [PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware Soi6 PT Soi3

Project progress work # 852 (Closed): [ Installation & On-site support] Software installation PLC

[ Installation & On-site support] Program PLC Installation Pintong

09 Dec 2024 10:25 - Nattapol Poeam

Status:	Closed	Start date:	03 Feb 2025
Priority:	Normal	Due date:	08 Feb 2025
Assignee:	Konlawat Saechee	% Done:	100%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
- Program installation			

History

#1 - 30 Oct 2025 13:42 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

#2 - 18 Nov 2025 13:55 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed