

Tomas Tech Co.,Ltd. - Sales support #861

Parent project # 532 (New): [PJ*****] Internal development project

Daikin Compressor

19 Dec 2024 09:08 - Konlawat Saechee

Status:	Closed	Start date:	19 Dec 2024
Priority:	Normal	Due date:	27 Dec 2024
Assignee:	Konlawat Saechee	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	20.00 hours
Finish date:	10 Jan 2025		
Description			
<div>- Meeting</div> <div>- 3D design</div> <div>- 2D Drawing</div> <div>- Estimate cost</div>			

History

- #1 - 13 Jan 2025 16:50 - Konlawat Saechee
- Status changed from New to Confirmation request

- % Done changed from 50 to 100

- Finish date set to 10 Jan 2025
- #2 - 10 Feb 2025 21:07 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
- #3 - 02 Mar 2025 11:42 - Ryo Nozaki
- Status changed from Close request to Closed