

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Project progress work #8647

Parent project # 6965 (In Progress): [PJ260052] Monitor Traceability System & PM Management

Project progress work # 6968 (New): [Coding]

[Coding] Software Development phase1

19 Jun 2026 16:19 - Waraporn Promsopa

Status:	Closed	Start date:	04 Jun 2026
Priority:	Normal	Due date:	17 Jun 2026
Assignee:	Suphawat Tinaso	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	17 Jun 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 19 Jun 2026 16:19 - Waraporn Promsopa

- Status changed from New to Closed