

# MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. - Project progress work #8652

Parent project # 8207 (In Progress): [PJ260084] MCP\_Installation C-Line\_Hardware

Project progress work # 8208 (New): [Requirement definition]

## [Requirement definition] Follow up on customer feedback for Traceability System Specification R1

19 Jun 2026 16:39 - Waraporn Promsopa

<b>Status:</b>	Closed	<b>Start date:</b>	04 Jun 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	08 Jun 2026
<b>Assignee:</b>	Nattanun Nunet	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	32.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>	08 Jun 2026	<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows server
<b>Description</b>			

### History

#1 - 19 Jun 2026 16:40 - Waraporn Promsopa

- Status changed from New to Closed