

MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. - Project progress work #8653

Parent project # 7117 (In Progress): [PJ260068] MCP_Belt Conveyor B,G-Line_Hardware

Project progress work # 7118 (New): [Requirement definition]

[Requirement definition] Implement Traceability Fix in R2

20 Jun 2026 13:56 - Waraporn Promsopa

Status:	Closed	Start date:	16 Jun 2026
Priority:	Normal	Due date:	16 Jun 2026
Assignee:	Nattanun Nunet	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	16 Jun 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 20 Jun 2026 13:56 - Waraporn Promsopa

- Status changed from New to Closed