

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Project progress work #8687

Parent project # 6425 (In Progress): [PJ260017] Stock Management system phase01

Project progress work # 6428 (New): [Coding]

[Coding] Develop Inbound, Stock, Label (Reprint) (Fontend & Backend), Stock Taking Functions (Frontend & Backend)

24 Jun 2026 16:10 - Waraporn Promsopa

Status:	Closed	Start date:	20 Jun 2026
Priority:	Normal	Due date:	23 Jun 2026
Assignee:	Ronnagon Kongsuwan	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	23 Jun 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 24 Jun 2026 16:10 - Waraporn Promsopa

- Status changed from New to Closed