

A.N.I. LOGISTICS, LTD. - Project progress work #869

Parent project # 712 (Closed): EKD System phase4 for ANI Ayuthaya

[Documentation] Q-Gate - Get requirements of project

24 Dec 2024 21:15 - Kittisak Isarapongporn

Status:	Closed	Start date:	24 Dec 2024
Priority:	Normal	Due date:	24 Dec 2024
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	34.00 hours
Finish date:	08 Dec 2024	DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Windows server
Description			

History

#1 - 25 Dec 2024 18:48 - Kittisak Isarapongporn

- File Q-Gate process system specifications Documentation EN Blueprint for ANI_R1.pptx added
- Status changed from New to Close request
- % Done changed from 0 to 100
- Finish date set to 08 Dec 2024

#2 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Q-Gate process system specifications Documentation EN Blueprint for ANI_R1.pptx	24 Dec 2024	Kittisak Isarapongporn
Q-Gate process system specifications Documentation EN Blueprint for ANI_R1.pptx	25 Dec 2024	Kittisak Isarapongporn