

Thai Nippon foods Co.,Ltd. - Project progress work #87

Parent project # 551 (Closed): [PJ230043]IoT Equipment for machine operation project

IoT Equipment for machine operation project

18 Oct 2023 20:33 - Ryo Nozaki

Status:	Closed	Start date:	18 Oct 2023
Priority:	Normal	Due date:	31 May 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	74.00 hours
Finish date:		DB skills:	MS SQL Server
Programming skills:	PLC/Keyence	OS skills:	Windows client
Description			

History

#1 - 02 Nov 2023 08:44 - Nattapol Poeam

- File Machine operation monitoring system specifications Documentation EN Blueprint for TNF_R2.pdf added
- File Machine operation monitoring system specifications Documentation EN Blueprint for TNF_R2.pptx added
- Status changed from New to In Progress

#2 - 04 Nov 2023 14:14 - Nattapol Poeam

- File 001 Floor plant.pdf added
- File Plant B 2022 with +BOI-Model.pdf added
- File SCADA-Layout-Plan-B.pdf added
- File TNF-Layout-F1-FL1-Lastupdated.pdf added
- File TNF-Layout-F2-FL1-FL2-Lastupdated (1).pdf added
- File TNF-Layout-New-WiringNetwork Support AP - Updated.pdf added

#3 - 17 Nov 2023 16:56 - Nattapol Poeam

- % Done changed from 0 to 10
- Pick up your equipment at TNF.
- Design data from machine and I/O

#4 - 07 Feb 2024 22:28 - Nattapol Poeam

- % Done changed from 10 to 60

[To day]

- Re check data memory for addition alarm history
- Revised alarm design for all machine
- Check data memory of function alarm
- Addition memory for use in alarm

#5 - 01 May 2024 16:42 - Ryo Nozaki

- Due date changed from 17 Feb 2024 to 31 May 2024

#6 - 04 May 2024 17:19 - Ryo Nozaki

- Project changed from 27 to Thai Nippon foods Co.,Ltd.
- Parent task set to #551

#7 - 24 Jul 2024 09:48 - Nattapol Poeam

- % Done changed from 60 to 100

- Programming skills PLC/Keyence added
- DB skills MS SQL Server added
- OS skills Windows client added

#8 - 30 Oct 2025 14:19 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

Files

List machine systems concept for Spiral Thai nippon foods_R3.xlsx	58.1 KB	18 Oct 2023	Ryo Nozaki
Machine operation monitoring for Spiral line Thai nippon food_R3.pptx	3.43 MB	18 Oct 2023	Ryo Nozaki
□Gantt chart□Project schedule for spiral machine monitoring Thai nippon_R3.xlsx	120.0 KB	18 Oct 2023	Ryo Nozaki
Machine operation monitoring system specifications Documentation EN - Bump print for TNF_N52	3.38 MB	04 Nov 2023	Nattapol Poeam
Machine operation monitoring system specifications Documentation EN - Bump print for TNF_N52	3.38 MB	04 Nov 2023	Nattapol Poeam
001 Floor plant.pdf	1.42 MB	04 Nov 2023	Nattapol Poeam
Plant B 2022 with +BOI-Model.pdf	2.07 MB	04 Nov 2023	Nattapol Poeam
SCADA-Layout-Plan-B.pdf	1.05 MB	04 Nov 2023	Nattapol Poeam
TNF-Layout-F2-FL1-FL2-Lastupdated (1).pdf	1.97 MB	04 Nov 2023	Nattapol Poeam
TNF-Layout-F1-FL1-Lastupdated.pdf	3.48 MB	04 Nov 2023	Nattapol Poeam
TNF-Layout-New-WiringNetwork Support AP - Updated.pdf	6.67 MB	04 Nov 2023	Nattapol Poeam