

Keyence (Thailand) Co., Ltd. - Project progress work #875

Parent project # 574 (Closed): [PJ230036]Demo kit for KV 3sets

Assy and Wiring

26 Dec 2024 08:33 - Phatthadon Inthachot

Status:	Closed	Start date:	18 Nov 2024
Priority:	Normal	Due date:	26 Nov 2024
Assignee:	Phatthadon Inthachot	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	32.00 hours
Finish date:	26 Nov 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
-Wiring			

History

- #1 - 26 Dec 2024 10:15 - Phatthadon Inthachot
 - Status changed from New to Confirmation request
 - Finish date set to 26 Nov 2024
- #2 - 11 Jan 2025 14:22 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #3 - 02 Mar 2025 11:42 - Ryo Nozaki
 - Status changed from Close request to Closed
- #4 - 29 Oct 2025 14:09 - Siriwilai Chaiwattanaphon
 - % Done changed from 0 to 100