

A.N.I. LOGISTICS, LTD. - Project progress work #886

Parent project # 712 (Closed): EKD System phase4 for ANI Ayuthaya

[Installation] Installation/training and testing

11 Jan 2025 14:30 - Kittisak Isarapongporn

<b>Status:</b>	Closed	<b>Start date:</b>	25 Dec 2024
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Kittisak Isarapongporn	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	24.00 hours
<b>Finish date:</b>	09 Jan 2025	<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows server
<b>Description</b>			

History

#1 - 11 Jan 2025 14:36 - Kittisak Isarapongporn

- Status changed from In Progress to Confirmation request

#2 - 11 Jan 2025 14:38 - Kittisak Isarapongporn

- Tracker changed from Parent project to Project progress work
- % Done set to 100
- Finish date set to 09 Jan 2025
- Programming skills Web/PHP added
- DB skills MS SQL Server added
- OS skills Windows server added

#3 - 11 Jan 2025 14:44 - Kittisak Isarapongporn

- File TestReport\SIT\_CKD\_Process\_system\_phase4\_20250109.xls added
- Status changed from Confirmation request to Close request

#4 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed

Files

TestReport\SIT_CKD_Process_system_phase4_20250109.xls	5.2 MB	11 Jan 2025	Kittisak Isarapongporn
---	--------	-------------	------------------------