

Nissan Motor (Thailand) Co., Ltd. - Problem-Bug #90

Parent project # 577 (Closed): [PJ210003]NMT Plant#2 Trim&chassis : OCR system installation for moulding assy hood and RR P-shelf.

Found the problem on HT02

18 Oct 2023 20:39 - Ryo Nozaki

Status:	Closed	Start date:	18 Oct 2023
Priority:	Normal	Due date:	27 Oct 2023
Assignee:	Arunwit Isarapongporn	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 01 May 2024 15:56 - Ryo Nozaki

- Status changed from New to Closed
- % Done changed from 0 to 100

#2 - 04 May 2024 17:05 - Ryo Nozaki

- Project changed from 88 to Nissan Motor (Thailand) Co., Ltd.
- Parent task set to #577