

A.N.I. LOGISTICS, LTD. - Issues

Estimated time: 792.0 Spent time: 372.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3152	Project progress work	New	Normal	[Installation&On-site support]			0.00	09 Dec 2025 08:54
3151	Project progress work	New	Normal	[Coding]			0.00	09 Dec 2025 08:53
3150	Project progress work	New	Normal	[Internal Design]			0.00	09 Dec 2025 08:53
3149	Project progress work	New	Normal	[Requirement definition]			0.00	09 Dec 2025 08:52
3148	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	09 Dec 2025 08:51
3142	Project progress work	New	Normal	[Installation&Onsite support]	Yutthapong Sricha		0.00	04 Dec 2025 17:24
3141	Project progress work	New	Normal	[Installation&On-site support]	Tanong Amnuaypornsrri		0.00	04 Dec 2025 17:23
3138	Project progress work	New	Normal	[Coding] Trouble Report	Yutthapong Sricha	32.00	0.00	04 Dec 2025 17:04
3135	Project progress work	New	Normal	[Coding] Reprint Case mark document	Yutthapong Sricha	8.00	0.00	04 Dec 2025 17:02
3101	Project progress work	New	Normal	[Coding] Web Development		830.00	0.00	12 Dec 2025 16:59
3092	Project progress work	New	Normal	[Coding] Manual Outbound	Tanong Amnuaypornsrri		0.00	12 Dec 2025 17:00
3091	Project progress work	New	Normal	[Coding] Manual Inbound	Tanong Amnuaypornsrri	8.00	0.00	12 Dec 2025 17:00
3072	Project progress work	New	Normal	[Coding] WS api and frontend script fixing		200.00	0.00	12 Dec 2025 17:00
3054	Project progress work	In Progress	Normal	[Coding] Handy UI Script	Tanong Amnuaypornsrri	136.00	0.00	12 Dec 2025 16:57
3042	Parent project	In Progress	Normal	[PJ250093] CKD Management System Monitoring Tools for Windows Server	Kittisak Isarapongporn	0.00	0.00	09 Dec 2025 08:52
2991	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		88.00	0.00	19 Nov 2025 11:52
2990	Project progress work	New	Normal	Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:51
2989	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:50
2988	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:49
2987	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		8.00	0.00	19 Nov 2025 11:48
2986	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 22 devices		16.00	0.00	19 Nov 2025 11:47
2985	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	08 Dec 2025 11:38
2984	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Panel		16.00	0.00	19 Nov 2025 11:45
2983	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (9 Set)		40.00	0.00	19 Nov 2025 11:44
2982	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (9 Set)		24.00	0.00	19 Nov 2025 11:43

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2981	Project progress work	New	Normal	[Installation&On-site support] UAT of weight scale (1 Set)		40.00	0.00	19 Nov 2025 11:42
2980	Project progress work	New	Normal	[Installation&On-site support] Install Hardware weight scale (1 Set)		8.00	0.00	19 Nov 2025 11:40
2979	Project progress work	New	Normal	[Installation&On-site support] Modify Label Tag Receive (Test)		16.00	0.00	19 Nov 2025 11:40
2978	Project progress work	New	Normal	[Installation&On-site support] Internal Test IV/IM		16.00	0.00	19 Nov 2025 11:39
2977	Project progress work	New	Normal	[Installation&On-site support] Modify web socket		8.00	0.00	19 Nov 2025 11:36
2976	Project progress work	New	Normal	[Installation&On-site support] Training User		144.00	0.00	19 Nov 2025 11:35
2975	Project progress work	New	Normal	[Installation&On-site support] Import master weight data		16.00	0.00	19 Nov 2025 11:34
2974	Project progress work	New	Normal	[Installation&On-site support] Import master program IM data / UAT IM Process			0.00	19 Nov 2025 11:33
2973	Project progress work	New	Normal	[Installation&On-site support] Import master program IV data / UAT IV Process		16.00	0.00	19 Nov 2025 11:32
2972	Project progress work	New	Normal	[Installation&On-site support] UAT Inner packing Process PC with Handy		40.00	0.00	19 Nov 2025 11:31
2971	Project progress work	New	Normal	[Installation&On-site support] Import master Ocr-Qpoint check		16.00	0.00	19 Nov 2025 11:28
2970	Project progress work	New	Normal	[Installation&On-site support] Handy Set IP and Install APK 41 devices		16.00	0.00	19 Nov 2025 11:27
2969	Project progress work	New	Normal	[Installation&On-site support] Create Table Master		8.00	0.00	19 Nov 2025 11:26
2968	Project progress work	New	Normal	[Installation&On-site support] Install WebSocket controller Trim		16.00	0.00	19 Nov 2025 11:25
2967	Project progress work	New	Normal	[Installation&On-site support] Panel		304.00	0.00	08 Dec 2025 11:38
2966	Project progress work	New	Normal	[Installation&On-site support] Trim		424.00	0.00	19 Nov 2025 11:44
1067	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	728.00	0.00	08 Dec 2025 11:38
1066	Project progress work	In Progress	Normal	[Coding] Handy development	Priroj Neamjarn	216.00	712.00	04 Nov 2025 17:50
1058	Parent project	In Progress	Normal	[PJ250037] CKD system Phase 06	Kittisak Isarapongporn	984.00	712.00	19 Nov 2025 11:52
1022	Parent project	In Progress	Normal	[PJ250028] IKD Management System for A.N.I.	Kittisak Isarapongporn	2806.00	16.00	12 Dec 2025 17:00
637	Project progress work	New	Normal	[Development] Modify dashboard	Worawit Khantamool	16.00	20.00	12 Jun 2024 16:27