

A.N.I. LOGISTICS, LTD.

	2025-12					2026-1					2026-2					2026-3					2026-4					2026-5				
	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22				
Tomas Tech All Project Management	Tomas Tech All Project Management																													
A.N.I. LOGISTICS, LTD.	<div><div></div><div></div>A.N.I. LOGISTICS, LTD.</div>																													
[PJ250093] CKD Management System Monitoring (...)																														
[Requirement definition]																														
[Internal Design]																														
[Coding]																														
[Installation&On-site support]																														
[Development] Modify dashboard	New 0%																													
[PJ250028] IKD Management System for (...)	<div><div></div><div></div>In Progress</div>																													
[Coding] Web Development	<div><div></div><div></div>New 98%</div>																													
[Coding] Trouble Report	<div><div></div><div></div>New 80%</div>																													
[Coding] Reprint Case mark (...)	<div><div></div><div></div>New 0%</div>																													
[Installation&On-site support]	<div><div></div><div></div>New 0%</div>																													
[Coding] Handy UI Script	<div><div></div><div></div>In Progress 100%</div>																													
[Coding] WS api and frontend script (...)	<div><div></div><div></div>New 99%</div>																													
[Coding] Manual Inbound	<div><div></div><div></div>New 100%</div>																													
[Coding] Manual Outbound	<div><div></div><div></div>New 100%</div>																													
[Installation&On-site support] (...)	<div><div></div><div></div>New 0%</div>																													
[Installation&Onsite support]	<div><div></div><div></div>New 0%</div>																													
[PJ250037] CKD system Phase 06	<div><div></div><div></div>In Progress</div>																													
[Coding] Handy development	<div><div></div><div></div>In Progress 99%</div>																													
[Installation&On-site support]	<div><div></div><div></div>New 15%</div>																													
[Installation&On-site support] (...)	<div><div></div><div></div>New 16%</div>																													
[Installation&On-site (...)]	<div><div></div><div></div>New 100%</div>																													
[Installation&On-site (...)]	<div><div></div><div></div>New 100%</div>																													
[Installation&On-site (...)]	<div><div></div><div></div>New 100%</div>																													
[Installation&On-site (...)]	<div><div></div><div></div>New 100%</div>																													
[Installation&On-site (...)]	<div><div></div><div></div>New 50%</div>																													

[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
[Installation&On-site support] (...)	New 15%
[Installation&On-site (...)]	New 100%
[Installation&On-site (...)]	New 100%
[Installation&On-site (...)]	New 100%
[Installation&On-site (...)]	New 100%
[Installation&On-site (...)]	New 0%
[Installation&On-site (...)]	New 0%
Installation&On-site (...)	New 0%
[Installation&On-site (...)]	New 0%