

## Asian Stanley. International Limited - Issues

Estimated time: 736.0 Spent time: 0.0

| #    | Tracker               | Status | Priority | Subject                                                                       | Assignee        | Total estimated time | Total spent time | Updated           |
|------|-----------------------|--------|----------|-------------------------------------------------------------------------------|-----------------|----------------------|------------------|-------------------|
| 3280 | Project progress work | New    | Normal   | [Installation&On-site support] Go live                                        | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 10:11 |
| 3279 | Project progress work | New    | Normal   | [Installation&On-site support] Teaching for Go live                           | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 10:10 |
| 3278 | Project progress work | New    | Normal   | [Installation&On-site support] Supports user feedback                         | Soraya Norasing | 24.00                | 0.00             | 13 Dec 2025 10:09 |
| 3277 | Project progress work | New    | Normal   | [Installation&On-site support] User Testing & Trial                           | Soraya Norasing | 24.00                | 0.00             | 13 Dec 2025 10:08 |
| 3276 | Project progress work | New    | Normal   | [Installation&On-site support] Teaching for UT (Shift B)                      | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 10:07 |
| 3275 | Project progress work | New    | Normal   | [Installation&On-site support] Teaching for UT (Shift A)                      | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 10:06 |
| 3274 | Project progress work | New    | Normal   | Software installation [Taping Label System]                                   | Soraya Norasing | 24.00                | 0.00             | 13 Dec 2025 10:05 |
| 3273 | Project progress work | New    | Normal   | [Installation&On-site support] Go live                                        | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 10:03 |
| 3272 | Project progress work | New    | Normal   | [Installation&On-site support] Teaching for Go live                           | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 10:01 |
| 3271 | Project progress work | New    | Normal   | [Installation&On-site support] Supports user feedback                         | Soraya Norasing | 32.00                | 0.00             | 13 Dec 2025 10:00 |
| 3270 | Project progress work | New    | Normal   | [Installation&On-site support] User Testing & Trial                           | Soraya Norasing | 32.00                | 0.00             | 13 Dec 2025 10:00 |
| 3269 | Project progress work | New    | Normal   | [Installation&On-site support] Teaching for UT (Shift B)                      | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 09:59 |
| 3268 | Project progress work | New    | Normal   | [Installation&On-site support] Teaching for UT (Shift A)                      | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 09:58 |
| 3267 | Project progress work | New    | Normal   | [Installation&On-site support] Software installation [Process Control System] | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 09:57 |
| 3266 | Project progress work | New    | Normal   | [Installation&On-site support]                                                | Soraya Norasing | 208.00               | 0.00             | 13 Dec 2025 10:10 |
| 3265 | Project progress work | New    | Normal   | [Coding] Final Test                                                           | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 09:55 |
| 3264 | Project progress work | New    | Normal   | [Coding] Internal Test                                                        | Soraya Norasing | 16.00                | 0.00             | 13 Dec 2025 09:54 |
| 3263 | Project progress work | New    | Normal   | [Coding] Check Machine status                                                 | Soraya Norasing | 16.00                | 0.00             | 13 Dec 2025 09:54 |
| 3262 | Project progress work | New    | Normal   | [Coding] Taping label record                                                  | Soraya Norasing | 32.00                | 0.00             | 13 Dec 2025 09:53 |
| 3261 | Project progress work | New    | Normal   | [Coding] Taping Plan (FIFO)                                                   | Soraya Norasing | 32.00                | 0.00             | 13 Dec 2025 09:51 |
| 3260 | Project progress work | New    | Normal   | [Coding] Taping Label system                                                  | Soraya Norasing | 224.00               | 0.00             | 13 Dec 2025 09:55 |
| 3259 | Project progress work | New    | Normal   | [Coding] Final Test                                                           | Soraya Norasing | 16.00                | 0.00             | 13 Dec 2025 09:49 |
| 3258 | Project progress work | New    | Normal   | [Coding] Internal Test                                                        | Soraya Norasing | 24.00                | 0.00             | 13 Dec 2025 09:49 |
| 3257 | Project progress work | New    | Normal   | [Coding] Check Machine Status                                                 | Soraya Norasing | 16.00                | 0.00             | 13 Dec 2025 09:45 |
| 3256 | Project progress work | New    | Normal   | [Coding] AG AOI                                                               | Soraya Norasing | 40.00                | 0.00             | 13 Dec 2025 09:45 |
| 3255 | Project progress work | New    | Normal   | [Coding] Classify Process Support Direct Taping Machine                       | Soraya Norasing | 24.00                | 0.00             | 13 Dec 2025 09:44 |
| 3254 | Project progress work | New    | Normal   | [Coding] History Page                                                         | Soraya Norasing | 24.00                | 0.00             | 13 Dec 2025 09:42 |
| 3253 | Project progress work | New    | Normal   | [Coding] Show Classify Lot (Barcode 39)                                       | Soraya Norasing | 8.00                 | 0.00             | 13 Dec 2025 09:41 |

| #    | Tracker               | Status      | Priority | Subject                                                           | Assignee        | Total estimated time | Total spent time | Updated           |
|------|-----------------------|-------------|----------|-------------------------------------------------------------------|-----------------|----------------------|------------------|-------------------|
| 3252 | Project progress work | New         | Normal   | [Coding] Process Control system                                   | Soraya Norasing | 304.00               | 0.00             | 13 Dec 2025 09:49 |
| 3251 | Project progress work | New         | Normal   | [Coding]                                                          | Soraya Norasing | 528.00               | 0.00             | 13 Dec 2025 09:55 |
| 3248 | Parent project        | In Progress | Normal   | [PJ2500XX] Handy terminal Process control system modification fee | Soraya Norasing | 1360.00              | 0.00             | 13 Dec 2025 10:12 |
| 1244 | Parent project        | In Progress | Normal   | [PJ250047] Process control system project modification report 10% | Soraya Norasing | 96.00                | 0.00             | 13 Dec 2025 09:17 |