

## ATA Casting Technology Co., Ltd. - Issues

Estimated time: 0.0 Spent time: 0.0

| #    | Tracker               | Status      | Priority | Subject                                                             | Assignee       | Total estimated time | Total spent time | Updated           |
|------|-----------------------|-------------|----------|---------------------------------------------------------------------|----------------|----------------------|------------------|-------------------|
| 1221 | Project progress work | New         | Normal   | [Installation&On-site support]                                      |                |                      | 0.00             | 22 Aug 2025 13:58 |
| 1220 | Project progress work | New         | Normal   | [Coding]                                                            |                |                      | 0.00             | 22 Aug 2025 13:58 |
| 1219 | Project progress work | New         | Normal   | [Internal Design]                                                   |                |                      | 0.00             | 22 Aug 2025 13:57 |
| 1218 | Project progress work | New         | Normal   | [Requirements definition]                                           | Nattapol Poeam |                      | 0.00             | 22 Aug 2025 13:55 |
| 1217 | Parent project        | In Progress | Normal   | [PJ250051] Change location SR1000 traceability NMT line for ATA 50% | Nattapol Poeam | 0.00                 | 0.00             | 22 Aug 2025 13:52 |