

ATA Casting Technology Co., Ltd. - For internal project work assignment report without Nozaki**Estimated time: 0.0 Spent time: 0.0**

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1221	Project progress work	New	Normal	[Installation&On-site support]			0.00	22 Aug 2025 13:58
1220	Project progress work	New	Normal	[Coding]			0.00	22 Aug 2025 13:58
1219	Project progress work	New	Normal	[Internal Design]			0.00	22 Aug 2025 13:57
1218	Project progress work	New	Normal	[Requirements definition]	Nattapol Poeam		0.00	22 Aug 2025 13:55
1217	Parent project	In Progress	Normal	[PJ250051] Change location SR1000 traceability NMT line for ATA 50%	Nattapol Poeam	0.00	0.00	22 Aug 2025 13:52