

EDUCATION AUTOMATION SYSTEM CO.,LTD - For internal project work assignment report without Nozaki

Estimated time: 0.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8557	Project progress work	New	Normal	[Installation&On-site support]			0.00	17 Jun 2026 15:17
8556	Project progress work	New	Normal	[Coding]			0.00	17 Jun 2026 15:17
8555	Project progress work	New	Normal	[Internal Design]			0.00	17 Jun 2026 15:16
8554	Project progress work	New	Normal	[Requirement definition]			0.00	17 Jun 2026 15:16
8553	Parent project	In Progress	Normal	[PJ260115] Training for Stock Management System	Anek Sanohkham	0.00	0.00	17 Jun 2026 15:14