

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Issues

Estimated time: 300.0 Spent time: 168.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
764	Project progress work	New	Normal	FTP DATA LOGGING	Panupong Raksakit	300.00	168.00	16 Nov 2024 10:43