

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Issues

Estimated time: 0.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2812	Parent project	In Progress	Normal	[PJ250089] Traceability system for Welding 740	Ryo Nozaki	0.00	0.00	08 Dec 2025 11:54
2807	Parent project	In Progress	Normal	[PJ250079] Traceability system for WA640	Ryo Nozaki	1536.00	0.00	13 Dec 2025 13:17
1279	Parent project	In Progress	Normal	[PJ250040] FTS TH Blow Mold#2 IoT system 100%	Nattapol Poeam	1088.00	0.00	18 Dec 2025 15:56