

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Issues

Estimated time: 900.0 Spent time: 344.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
763	Project progress work	New	Normal	ANDON DASHBOARD DESIGN AND PROGRAMMING	Panupong Raksakit	600.00	304.00	16 Nov 2024 10:43
614	Project progress work	New	Normal	(Power Meter and CT) Wiring and Installation	Panupong Raksakit	348.00	88.00	16 Nov 2024 12:23