

**LINE INSTRUMENT CO.,LTD. - Issues****Estimated time: 0.0 Spent time: 0.0**

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8533	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Jun 2026 16:12
8532	Project progress work	New	Normal	[Coding]		8.00	0.00	12 Jun 2026 16:14
8531	Project progress work	New	Normal	[Internal Design]		16.00	0.00	12 Jun 2026 16:13
8530	Project progress work	New	Normal	[Requirement definition]			0.00	12 Jun 2026 16:11
7354	Parent project	In Progress	Normal	[PJ260080] Demo-kit MOR (Mobile Box)	Nattapol Poeam	24.00	0.00	12 Jun 2026 16:14