

LOGISTICS ALLIANCE (THAILAND) CO.,LTD. - For internal project work assignment report without Nozaki

Estimated time: 40.0 Spent time: 0.0

| # | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|-----------------------|-------------|----------|--|------------------------|----------------------|------------------|-------------------|
| 848 | Project progress work | New | Normal | PICS - Support handy terminal | Arunwit Isarapongporn | 40.00 | 0.00 | 05 Dec 2024 18:44 |
| 2707 | Project progress work | New | Normal | [Installation&On-site support] | Kittisak Isarapongporn | | 0.00 | 29 Oct 2025 10:58 |
| 2706 | Project progress work | New | Normal | [Coding] | Kittisak Isarapongporn | | 0.00 | 29 Oct 2025 10:53 |
| 2705 | Project progress work | New | Normal | [Internal Design] | Kittisak Isarapongporn | | 0.00 | 29 Oct 2025 10:53 |
| 2704 | Project progress work | New | Normal | [Requirement definition] | Kittisak Isarapongporn | | 0.00 | 29 Oct 2025 10:52 |
| 2703 | Parent project | In Progress | Normal | [PJ250065] CKD system for Logistics Alliance (Thailand) CO.,LTD - CYLC 100% | Kittisak Isarapongporn | 0.00 | 0.00 | 18 Nov 2025 08:38 |
| 2702 | Project progress work | New | Normal | [Installation&On-site support] | Kittisak Isarapongporn | | 0.00 | 29 Oct 2025 10:47 |
| 2701 | Project progress work | New | Normal | [Coding] | Kittisak Isarapongporn | | 0.00 | 29 Oct 2025 10:46 |
| 2700 | Project progress work | New | Normal | [Internal Design] | Kittisak Isarapongporn | | 0.00 | 04 Dec 2025 09:19 |
| 2699 | Project progress work | New | Normal | [Requirement definition] | Kittisak Isarapongporn | | 0.00 | 04 Dec 2025 09:19 |
| 2698 | Parent project | In Progress | Normal | [PJ250064] CKD modification function Scope: Development of SoW stock CKD end month | Kittisak Isarapongporn | 0.00 | 0.00 | 04 Dec 2025 09:19 |