

**Meiji (Thailand) Co.,Ltd. - For internal project work assignment report without Nozaki****Estimated time: 0.0 Spent time: 0.0**

| #    | Tracker               | Status      | Priority | Subject                                                                       | Assignee       | Total estimated time | Total spent time | Updated           |
|------|-----------------------|-------------|----------|-------------------------------------------------------------------------------|----------------|----------------------|------------------|-------------------|
| 2852 | Project progress work | New         | Normal   | [Installation&On-site support]                                                |                |                      | 0.00             | 05 Nov 2025 14:03 |
| 2851 | Project progress work | New         | Normal   | [Coding]                                                                      |                |                      | 0.00             | 05 Nov 2025 14:03 |
| 2850 | Project progress work | New         | Normal   | [Internal Design]                                                             |                |                      | 0.00             | 05 Nov 2025 14:03 |
| 2849 | Project progress work | New         | Normal   | [Requirement definition]                                                      |                |                      | 0.00             | 05 Nov 2025 14:02 |
| 2848 | Parent project        | In Progress | Normal   | [PJ250071] Camera system modification for Thailand P04 Conveyor Camera System | Nattapol Poeam | 0.00                 | 0.00             | 05 Nov 2025 14:06 |