

NIPPN (Thailand) Co.,Ltd. - Issues

Estimated time: 200.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1629	Project progress work	New	Normal	[Installation&On-site support]		200.00	0.00	11 Dec 2025 10:08
1290	Parent project	In Progress	Normal	[PJ250053] WIFI Wiring for NIPPN (Thailand) Co.,Ltd.	Nattapol Poeam		0.00	11 Dec 2025 10:04