

NTN Manufacturing(Thailand) Co., Ltd. - Issues

Estimated time: 0.0 Spent time: 78.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2920	Project progress work	New	Normal	[Installation&On-site support] Fix Issue	Nattaporn Chaiya		0.00	18 Nov 2025 15:13
1137	Project progress work	New	Normal	[Installation&On-site support]			0.00	11 Aug 2025 17:34
1136	Project progress work	New	Normal	[Coding]			0.00	11 Aug 2025 17:34
1135	Project progress work	New	Normal	[Internal Design]			0.00	11 Aug 2025 17:34
1134	Project progress work	New	Normal	[Requirement definition]			0.00	11 Aug 2025 17:33
1133	Project progress work	In Progress	Normal	[Internal Design]	Nattaporn Chaiya		0.00	18 Nov 2025 15:16
1132	Project progress work	In Progress	Normal	[Requirement definition]	Nattaporn Chaiya		0.00	18 Nov 2025 15:15
997	Project progress work	In Progress	Normal	[Coding] Backend web dashboard and reports	Kittisak Isarapongporn	100.00	96.00	03 Dec 2025 16:16
968	Parent project	New	Normal	[PJ250009] Middleware development	Yuki Osawa	0.00	0.00	18 Nov 2025 15:03
776	Parent project	New	Normal	[PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware Soi6 PT Soi3	Nattaporn Chaiya	1080.00	996.00	03 Dec 2025 16:16