

## NTN Manufacturing(Thailand) Co., Ltd. - Issues

Estimated time: 0.0 Spent time: 6.0

| #    | Tracker               | Status      | Priority | Subject                                                                                     | Assignee         | Total estimated time | Total spent time | Updated           |
|------|-----------------------|-------------|----------|---------------------------------------------------------------------------------------------|------------------|----------------------|------------------|-------------------|
| 2920 | Project progress work | New         | Normal   | [Installation&On-site support] Fix Issue                                                    | Nattaporn Chaiya |                      | 0.00             | 18 Nov 2025 15:13 |
| 1133 | Project progress work | In Progress | Normal   | [Internal Design]                                                                           | Nattaporn Chaiya |                      | 0.00             | 18 Nov 2025 15:16 |
| 1132 | Project progress work | In Progress | Normal   | [Requirement definition]                                                                    | Nattaporn Chaiya |                      | 0.00             | 18 Nov 2025 15:15 |
| 776  | Parent project        | New         | Normal   | [PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware Soi6 PT Soi3 | Nattaporn Chaiya | 1080.00              | 996.00           | 03 Dec 2025 16:16 |