

NTPT Company Limited. - Issues

Estimated time: 64.0 Spent time: 0.0

| # | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|-----------------------|-------------|----------|---|----------------|----------------------|------------------|-------------------|
| 1298 | Project progress work | New | Normal | [Requirement definition] | Nattapol Poeam | 64.00 | 0.00 | 04 Sep 2025 14:42 |
| 1289 | Parent project | In Progress | Normal | [PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT | Nattapol Poeam | 264.00 | 8.00 | 31 Oct 2025 11:39 |