

NTPT Company Limited. - Issues

Estimated time: 40.0 Spent time: 223.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
673	Project progress work	In Progress	Normal	[Settings] Asprova implementation	Kittisak Isarapongporn	40.00	223.00	25 Dec 2024 18:28