

NTPT Company Limited. - Issues

Estimated time: 324.0 Spent time: 231.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1304	Project progress work	New	Normal	[Installation&On-site support]			0.00	04 Sep 2025 16:10
1303	Project progress work	New	Normal	[Coding]	Konlawat Saechee		0.00	04 Sep 2025 16:03
1302	Project progress work	New	Normal	[Coding]	Nattaporn Chaiya		0.00	31 Oct 2025 11:39
1300	Project progress work	In Progress	Normal	[Coding]	Suphawat Tinaso	120.00	8.00	20 Sep 2025 00:18
1298	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam	64.00	0.00	04 Sep 2025 14:42
1289	Parent project	In Progress	Normal	[PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT	Nattapol Poeam	264.00	8.00	31 Oct 2025 11:39
1146	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:42
1145	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1144	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1143	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
673	Project progress work	In Progress	Normal	[Settings] Asprova implementation	Kittisak Isarapongporn	40.00	223.00	25 Dec 2024 18:28
665	Project progress work	New	Normal	[Setting] Link with i-Reporter and Asprova	Arunwit Isarapongporn	100.00	0.00	14 Jul 2024 15:50
537	Parent project	New	Normal	[PJ240010]Production planning system APS 500,000 work	Ryo Nozaki	468.00	345.00	12 Aug 2025 10:43