

**NTPT Company Limited. - For internal project work assignment report without Nozaki**

**Estimated time: 324.0 Spent time: 231.0**

| #    | Tracker               | Status      | Priority | Subject                                                                   | Assignee               | Total estimated time | Total spent time | Updated           |
|------|-----------------------|-------------|----------|---------------------------------------------------------------------------|------------------------|----------------------|------------------|-------------------|
| 1304 | Project progress work | New         | Normal   | [Installation&On-site support]                                            |                        |                      | 0.00             | 04 Sep 2025 16:10 |
| 665  | Project progress work | New         | Normal   | [Setting] Link with i-Reporter and Asprova                                | Arunwit Isarapongporn  | 100.00               | 0.00             | 14 Jul 2024 15:50 |
| 673  | Project progress work | In Progress | Normal   | [Settings] Asprova implementation                                         | Kittisak Isarapongporn | 40.00                | 223.00           | 25 Dec 2024 18:28 |
| 1145 | Project progress work | New         | Normal   | [Coding]                                                                  | Kittisak Isarapongporn |                      | 0.00             | 12 Aug 2025 10:43 |
| 1144 | Project progress work | New         | Normal   | [Internal Design]                                                         | Kittisak Isarapongporn |                      | 0.00             | 12 Aug 2025 10:43 |
| 1146 | Project progress work | New         | Normal   | [Installation&On-site support]                                            | Kittisak Isarapongporn |                      | 0.00             | 12 Aug 2025 10:42 |
| 1143 | Project progress work | New         | Normal   | [Requirement definition]                                                  | Kittisak Isarapongporn |                      | 0.00             | 12 Aug 2025 10:43 |
| 1303 | Project progress work | New         | Normal   | [Coding]                                                                  | Konlawat Saechee       |                      | 0.00             | 04 Sep 2025 16:03 |
| 1298 | Project progress work | New         | Normal   | [Requirement definition]                                                  | Nattapol Poeam         | 64.00                | 0.00             | 04 Sep 2025 14:42 |
| 1289 | Parent project        | In Progress | Normal   | [PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT | Nattapol Poeam         | 264.00               | 8.00             | 31 Oct 2025 11:39 |
| 1302 | Project progress work | New         | Normal   | [Coding]                                                                  | Nattaporn Chaiya       |                      | 0.00             | 31 Oct 2025 11:39 |
| 1300 | Project progress work | In Progress | Normal   | [Coding]                                                                  | Suphawatt Tinaso       | 120.00               | 8.00             | 20 Sep 2025 00:18 |