

SIAM NITORI Co., Ltd. - Issues

Estimated time: 80.0 Spent time: 7.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2877	Project progress work	New	Normal	[Installation&On-site support]			0.00	07 Nov 2025 15:51
2876	Project progress work	New	Normal	[Coding]	Yuki Osawa		0.00	07 Nov 2025 15:50
2875	Project progress work	New	Normal	[Internal Design]	Yuki Osawa		0.00	07 Nov 2025 15:50
2874	Project progress work	New	Normal	[Requirement definition]	Yuki Osawa		0.00	07 Nov 2025 15:49
2873	Parent project	In Progress	Normal	[PJ250081] Production planning software Asprova phase02	Yuki Osawa	0.00	0.00	07 Nov 2025 15:51
1234	Parent project	In Progress	Normal	[PJ250049] ConMas i-Reporter tablet	Yuki Osawa		0.00	19 Nov 2025 13:59
1160	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:25
1159	Project progress work	New	Normal	[Coding]			0.00	12 Aug 2025 11:25
1158	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:24
1157	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:24
1016	Project progress work	New	High	Asprova Phase 2 Implementation	Yuki Osawa	80.00	7.00	08 Jul 2025 10:52
794	Project progress work	New	Normal	[Setup] Asprova production schedule tools	Ryo Nozaki		0.00	16 Nov 2024 10:37
793	Parent project	New	High	[PJ240050] Production planning software Asprova phase02 Support 80h	Ryo Nozaki	80.00	7.00	12 Aug 2025 11:25