

THAI INABA FOODS COMPANY LIMITED - For internal project work assignment report without Nozaki
Estimated time: 1108.0 Spent time: 502.4

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
871	Project progress work	Close request	Normal	[Documentation] Get requirements of project	Kittisak Isarapongporn	340.00	295.00	04 Aug 2025 07:27
908	Parent project	In Progress	Normal	[PJ250007] Warehouse Management System	Kittisak Isarapongporn	1604.00	1552.90	07 Nov 2025 16:48
2878	Project progress work	In Progress	Normal	[installation&On-site support] Support Onsite	Nattaporn Chaiya		56.00	07 Nov 2025 16:48
1015	Project progress work	New	Normal	[Cording] Warehouse management system PHP	Nattaporn Chaiya	300.00	291.00	03 Jul 2025 16:21
1449	Project progress work	In Progress	Normal	[Coding] Software test and fixed	Nattaporn Chaiya	40.00	17.40	07 Nov 2025 16:47
1511	Project progress work	In Progress	Normal	[Coding] QC Process	Nattaporn Chaiya	40.00	14.00	07 Nov 2025 16:39
1005	Project progress work	In Progress	Normal	Warehouse management system	Priroj Neamjarn	480.00	16.00	02 Jul 2025 17:45
2865	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Taweesak Prumvised	80.00	16.00	06 Nov 2025 16:15
2862	Project progress work	In Progress	Normal	[Coding] on site UAT test.	Taweesak Prumvised	72.00	56.00	06 Nov 2025 16:03
2863	Project progress work	In Progress	Normal	[Coding] HT Pegasus fix issue after on site	Taweesak Prumvised	40.00	32.00	06 Nov 2025 16:01
2867	Project progress work	New	Normal	[Coding] HT Pegasus add re-check function	Taweesak Prumvised	16.00	0.00	06 Nov 2025 16:20