

## THAI MATTONS CO.,LTD. - Issues

Estimated time: 1088.0 Spent time: 72.0

| #    | Tracker               | Status      | Priority | Subject                                               | Assignee                  | Total estimated time | Total spent time | Updated           |
|------|-----------------------|-------------|----------|-------------------------------------------------------|---------------------------|----------------------|------------------|-------------------|
| 3284 | Project progress work | New         | Normal   | [Coding] Quotation Master                             | Lux Aubon                 |                      | 0.00             | 13 Dec 2025 11:13 |
| 3283 | Project progress work | New         | Normal   | [Coding] PO Merchandize Order FIX                     | Lux Aubon                 |                      | 0.00             | 13 Dec 2025 11:06 |
| 3282 | Project progress work | New         | Normal   | [Coding] PO Stock Order FIX                           | Lux Aubon                 |                      | 0.00             | 13 Dec 2025 11:05 |
| 3281 | Project progress work | New         | Normal   | [Coding] PO Order FIX                                 | Lux Aubon                 |                      | 0.00             | 13 Dec 2025 11:04 |
| 2997 | Project progress work | New         | Normal   | [Coding] Production Planning (Work Instruction Sheet) | Thiraporn Amornsirinukorh | 32.00                | 0.00             | 13 Dec 2025 11:02 |
| 2884 | Project progress work | In Progress | Normal   | [Coding] Production Schedule - Backend                | Thiraporn Amornsirinukorh | 16.00                | 56.00            | 13 Dec 2025 11:02 |
| 2804 | Project progress work | New         | Normal   | [Coding] Delivery                                     | Surat Duangchiaw          | 8.00                 | 0.00             | 13 Dec 2025 11:35 |
| 2803 | Project progress work | New         | Normal   | [Coding] Packing                                      | Surat Duangchiaw          | 24.00                | 16.00            | 13 Dec 2025 11:38 |
| 2802 | Project progress work | New         | Normal   | [Coding] Extruding WIP Return                         | Surat Duangchiaw          | 8.00                 | 0.00             | 13 Dec 2025 11:37 |
| 2797 | Project progress work | New         | Normal   | [Coding] Pre-Blend                                    | Surat Duangchiaw          | 16.00                | 0.00             | 13 Dec 2025 11:36 |
| 2796 | Project progress work | New         | Normal   | [Coding] OM-Mixer                                     | Surat Duangchiaw          | 16.00                | 0.00             | 13 Dec 2025 11:36 |
| 1706 | Project progress work | New         | Normal   | [Coding] Dashboard report – Production monitoring     | Thiraporn Amornsirinukorh | 16.00                | 0.00             | 13 Dec 2025 11:10 |
| 1681 | Project progress work | New         | Normal   | [Coding] Weighing                                     | Surat Duangchiaw          | 16.00                | 0.00             | 20 Nov 2025 11:23 |
| 1601 | Project progress work | New         | Normal   | [Installation&On-site support]                        | Kittisak Isarapongporn    | 200.00               | 0.00             | 03 Nov 2025 16:49 |
| 1596 | Project progress work | In Progress | Normal   | [Coding] Software test                                | Kittisak Isarapongporn    | 688.00               | 0.00             | 30 Oct 2025 09:47 |
| 1594 | Project progress work | New         | Normal   | [Coding] i-Reporter development                       | Arunwit Isarapongporn     |                      | 0.00             | 13 Dec 2025 11:32 |
| 1587 | Project progress work | New         | Normal   | [Coding] Weighing API                                 | Surat Duangchiaw          | 8.00                 | 0.00             | 31 Oct 2025 14:56 |
| 1581 | Project progress work | New         | Normal   | [Coding] Handy development                            |                           | 368.00               | 312.00           | 13 Dec 2025 11:37 |
| 1580 | Project progress work | In Progress | Normal   | [Coding] BOM Designer and Revision control            | Thiraporn Amornsirinukorh | 40.00                | 0.00             | 12 Nov 2025 16:52 |
| 1555 | Project progress work | In Progress | Normal   | [Coding] Master management                            |                           | 288.00               | 88.00            | 13 Dec 2025 11:13 |
| 1546 | Project progress work | In Progress | Normal   | [Coding] Stock management                             |                           | 72.00                | 0.00             | 13 Dec 2025 11:10 |