

Thai Metaltech Co.,Ltd - Issues

Estimated time: 36.0 Spent time: 104.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1396	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:48
1395	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:47
1394	Project progress work	New	Normal	[Coding] Web modification	Ronnagon Kongsuwan	0.00	0.00	10 Sep 2025 16:48
1393	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1392	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1391	Project progress work	New	Normal	[Coding] Handy modification	Taweesak Prumvised	0.00	0.00	10 Sep 2025 16:28
1170	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:38
1169	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:38
1168	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:38
731	Sales support	In Progress	Normal	installation&Training		16.00	24.00	25 Sep 2024 17:30
620	Project progress work	New	Normal	Meeting	Kittisak Isarapongporn	120.00	200.00	28 Nov 2024 14:05
605	Project progress work	New	Normal	[Coding] Warehouse management system Web app PHP Phase02	Ronnagon Kongsuwan	160.00	98.00	03 Jan 2025 17:29
539	Parent project	New	Normal	[PJ240021]Warehouse management system	Ryo Nozaki	360.00	1105.50	10 Sep 2025 16:48
500	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal Java Phase02	Taweesak Prumvised	0.00	37.00	17 Jul 2025 17:28