

THAI YOKOREI CO., LTD. - For internal project work assignment report without Nozaki
Estimated time: 0.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4448	Project progress work	New	Normal	[Installation&On-site support]			0.00	16 Jan 2026 14:35
4447	Project progress work	New	Normal	[Coding]			0.00	16 Jan 2026 14:35
4446	Project progress work	New	Normal	[Internal Design]			0.00	16 Jan 2026 14:35
4445	Project progress work	New	Normal	[Requirement definition]			0.00	16 Jan 2026 14:35
4444	Project progress work	New	Normal	[Installation&On-site support]			0.00	16 Jan 2026 14:33
4443	Project progress work	New	Normal	[Coding]			0.00	16 Jan 2026 14:33
4442	Project progress work	New	Normal	[Internal Design]			0.00	16 Jan 2026 14:33
4441	Project progress work	In Progress	Normal	[Requirement Definition]			0.00	16 Jan 2026 14:33
4385	Parent project	In Progress	Normal	[PJ260002] Camera system modification for Thailand configuration BCR	Nattapol Poeam	0.00	0.00	16 Jan 2026 14:35
4384	Parent project	In Progress	Normal	[PJ260001] BCR system for Thai Yokorei	Nattapol Poeam	0.00	0.00	16 Jan 2026 14:32