

Tomas Tech All Project Management - Issues

Estimated time: 1880.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3005	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham	192.00	0.00	26 Nov 2025 11:57
3004	Project progress work	New	Normal	[Coding]	Anek Sanohkham	264.00	0.00	26 Nov 2025 11:55
3003	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham	176.00	0.00	26 Nov 2025 11:53
3002	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham	168.00	0.00	26 Nov 2025 11:57
3001	Parent project	In Progress	Normal	[PJ250087] Product Distribution System - CPF	Anek Sanohkham		0.00	25 Nov 2025 11:55
2995	Parent project	In Progress	Normal	[PJ250086] Replace new handheld for MC25,26 OP100	Anek Sanohkham	800.00	0.00	26 Nov 2025 11:59
2902	Parent project	In Progress	Normal	[PJ250082] ConMas i-Reporter 50 users On-premises update from 10users	Anek Sanohkham		0.00	14 Nov 2025 12:01
2768	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	29 Oct 2025 15:33
2767	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	29 Oct 2025 15:33
2766	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	29 Oct 2025 15:32
2765	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	29 Oct 2025 15:32
2764	Parent project	In Progress	Normal	[PJ250075] ConMas i-Reporter Trial IP Settings 50%	Anek Sanohkham	0.00	0.00	29 Oct 2025 15:30
1095	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	11 Aug 2025 15:34
1094	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	11 Aug 2025 15:33
1093	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	11 Aug 2025 15:33
1092	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	11 Aug 2025 15:32
1056	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	06 Aug 2025 13:24
1055	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	06 Aug 2025 13:23
1054	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	06 Aug 2025 13:22
1053	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	06 Aug 2025 13:20
1052	Parent project	In Progress	Normal	[PJ250018] ConMas i-Reporter 100 users On-premises for Fuji Name	Anek Sanohkham	0.00	0.00	08 Sep 2025 17:36
1046	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham		0.00	06 Aug 2025 11:05
1045	Project progress work	New	Normal	[Coding]	Anek Sanohkham		0.00	06 Aug 2025 11:04
1044	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham		0.00	06 Aug 2025 11:04
1043	Project progress work	New	Normal	[Requirement definition]	Anek Sanohkham		0.00	06 Aug 2025 11:03
1042	Parent project	In Progress	Normal	[PJ250006] ConMas i-Reporter 10 users On-premises for Topre	Anek Sanohkham	0.00	0.00	19 Nov 2025 16:22
1036	Project progress work	New	Normal	[Installation&On-site support]	Anek Sanohkham	464.00	0.00	13 Nov 2025 13:52

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1035	Project progress work	New	Normal	[Coding]	Anek Sanohkham	0.00	0.00	13 Nov 2025 13:50
1034	Project progress work	New	Normal	[Internal Design]	Anek Sanohkham	40.00	0.00	13 Nov 2025 13:44
1033	Project progress work	In Progress	Normal	[Requirement definition]	Anek Sanohkham	536.00	0.00	13 Nov 2025 13:22
1032	Parent project	In Progress	Normal	[PJ250024] Inspection label system development fee	Anek Sanohkham	1040.00	0.00	13 Nov 2025 13:52
1009	Parent project	In Progress	Normal	[PJ250020] Warehouse management system (Prospira (Thailand) Co., Ltd.)	Anek Sanohkham	3192.00	706.00	09 Dec 2025 08:43
931	Parent project	New	Normal	[PJ250019] ConMas i-Reporter 10 users On-premises	Anek Sanohkham	0.00	0.00	11 Aug 2025 15:31
510	Project progress work	New	Normal	Anek Sanohkham Taking Day off January-December 2024	Anek Sanohkham	80.00	0.00	04 May 2024 17:22