

Tomas Tech All Project Management - Issues

Estimated time: 224.0 Spent time: 789.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2867	Project progress work	New	Normal	[Coding] HT Pegasus add re-check function	Taweesak Prumvised	16.00	0.00	06 Nov 2025 16:20
2865	Project progress work	In Progress	Normal	[Installation&On-site support] Go live	Taweesak Prumvised	80.00	16.00	06 Nov 2025 16:15
2863	Project progress work	In Progress	Normal	[Coding] HT Pegasus fix issue after on site	Taweesak Prumvised	40.00	32.00	06 Nov 2025 16:01
2862	Project progress work	In Progress	Normal	[Coding] on site UAT test.	Taweesak Prumvised	72.00	56.00	06 Nov 2025 16:03
1421	Project progress work	New	Normal	[Coding] Stock tracking - Change location	Taweesak Prumvised		0.00	11 Sep 2025 14:58
1420	Project progress work	New	Normal	[Coding] Transport - internal test	Taweesak Prumvised		0.00	11 Sep 2025 15:00
1419	Project progress work	New	Normal	[Coding] Able to scan tag in check stock	Taweesak Prumvised		0.00	11 Sep 2025 14:56
1418	Project progress work	New	Normal	[Coding] Check duplicated on scan	Taweesak Prumvised	8.00	8.00	08 Nov 2025 10:43
1417	Project progress work	New	Normal	[Coding] Check qty of receiving part	Taweesak Prumvised		0.00	11 Sep 2025 14:59
1416	Project progress work	New	Normal	[Coding] Picking plan adjustment	Taweesak Prumvised		0.00	11 Sep 2025 14:54
1414	Project progress work	New	Normal	[Coding] Add checking function of tire and rack	Taweesak Prumvised		0.00	11 Sep 2025 14:53
1413	Project progress work	New	Normal	[Coding] Issue found	Taweesak Prumvised	16.00	16.00	08 Nov 2025 10:18
1393	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1392	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1391	Project progress work	New	Normal	[Coding] Handy modification	Taweesak Prumvised	0.00	0.00	10 Sep 2025 16:28
1000	Project progress work	Close request	High	[Change requirement] Meeting Change requirement of HT	Taweesak Prumvised	8.00	0.00	04 Aug 2025 07:27
843	Project progress work	In Progress	High	[Cording] Warehouse system for business improvement for NKT Android	Taweesak Prumvised		437.00	08 Jun 2025 15:01
740	Project progress work	In Progress	Normal	[Development] Mobile android device and api development.	Taweesak Prumvised		224.00	07 Oct 2025 15:10
500	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal Java Phase02	Taweesak Prumvised	0.00	37.00	17 Jul 2025 17:28