

## Tomas Tech All Project Management - Issues

Estimated time: 380.0 Spent time: 384.4

| #    | Tracker               | Status      | Priority | Subject                                                                                     | Assignee         | Total estimated time | Total spent time | Updated           |
|------|-----------------------|-------------|----------|---------------------------------------------------------------------------------------------|------------------|----------------------|------------------|-------------------|
| 2920 | Project progress work | New         | Normal   | [Installation&On-site support] Fix Issue                                                    | Nattaporn Chaiya |                      | 0.00             | 18 Nov 2025 15:13 |
| 2878 | Project progress work | In Progress | Normal   | [installation&On-site support] Support Onsite                                               | Nattaporn Chaiya |                      | 56.00            | 07 Nov 2025 16:48 |
| 1511 | Project progress work | In Progress | Normal   | [Coding] QC Process                                                                         | Nattaporn Chaiya | 40.00                | 14.00            | 07 Nov 2025 16:39 |
| 1449 | Project progress work | In Progress | Normal   | [Coding] Software test and fixed                                                            | Nattaporn Chaiya | 40.00                | 17.40            | 07 Nov 2025 16:47 |
| 1302 | Project progress work | New         | Normal   | [Coding]                                                                                    | Nattaporn Chaiya |                      | 0.00             | 31 Oct 2025 11:39 |
| 1133 | Project progress work | In Progress | Normal   | [Internal Design]                                                                           | Nattaporn Chaiya |                      | 0.00             | 18 Nov 2025 15:16 |
| 1132 | Project progress work | In Progress | Normal   | [Requirement definition]                                                                    | Nattaporn Chaiya |                      | 0.00             | 18 Nov 2025 15:15 |
| 1015 | Project progress work | New         | Normal   | [Cording] Warehouse management system PHP                                                   | Nattaporn Chaiya | 300.00               | 291.00           | 03 Jul 2025 16:21 |
| 776  | Parent project        | New         | Normal   | [PJ240052] Infrastructure IoT system for NTN Manufacturing (Thailand) Hardware Soi6 PT Soi3 | Nattaporn Chaiya | 1080.00              | 996.00           | 03 Dec 2025 16:16 |