

Tomas Tech All Project Management - Issues

Estimated time: 1130.0 Spent time: 441.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3148	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	09 Dec 2025 08:51
3042	Parent project	In Progress	Normal	[PJ250093] CKD Management System Monitoring Tools for Windows Server	Kittisak Isarapongporn	0.00	0.00	09 Dec 2025 08:52
2707	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:58
2706	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2705	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:53
2704	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:52
2703	Parent project	In Progress	Normal	[PJ250065] CKD system for Logistics Alliance (Thailand) CO.,LTD - CYLC 100%	Kittisak Isarapongporn	0.00	0.00	18 Nov 2025 08:38
2702	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:47
2701	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	29 Oct 2025 10:46
2700	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19
2699	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	04 Dec 2025 09:19
2698	Parent project	In Progress	Normal	[PJ250064] CKD modification function Scope: Development of SoW stock CKD end month	Kittisak Isarapongporn	0.00	0.00	04 Dec 2025 09:19
1601	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	200.00	0.00	03 Nov 2025 16:49
1596	Project progress work	In Progress	Normal	[Coding] Software test	Kittisak Isarapongporn	688.00	0.00	30 Oct 2025 09:47
1146	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:42
1145	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1144	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1143	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1131	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	11 Aug 2025 17:22
1129	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	05 Nov 2025 16:20
1128	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	05 Nov 2025 16:20
1067	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn	728.00	0.00	08 Dec 2025 11:38
1058	Parent project	In Progress	Normal	[PJ250037] CKD system Phase 06	Kittisak Isarapongporn	984.00	712.00	19 Nov 2025 11:52
1022	Parent project	In Progress	Normal	[PJ250028] IKD Management System for A.N.I.	Kittisak Isarapongporn	2806.00	16.00	12 Dec 2025 17:00
997	Project progress work	In Progress	Normal	[Coding] Backend web dashboard and reports	Kittisak Isarapongporn	100.00	96.00	03 Dec 2025 16:16
908	Parent project	In Progress	Normal	[PJ250007] Warehouse Management System	Kittisak Isarapongporn	1604.00	1552.90	07 Nov 2025 16:48
901	Parent project	In Progress	Normal	[PJ250014] Production management system for NIPPON (Thailand) Co.,Ltd.	Kittisak Isarapongporn	3134.00	1444.00	11 Dec 2025 10:10

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
900	Parent project	In Progress	Normal	[PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT	Kittisak Isarapongporn	2064.00	818.00	13 Dec 2025 11:33
871	Project progress work	Close request	Normal	[Documentation] Get requirements of project	Kittisak Isarapongporn	340.00	295.00	04 Aug 2025 07:27
866	Project progress work	New	Normal	[Documentation] Get requirements of project	Kittisak Isarapongporn	80.00	24.00	24 Dec 2024 20:49
827	Parent project	In Progress	High	[PJ240059] Warehouse system for business improvement for NKT	Kittisak Isarapongporn	16.00	893.00	08 Nov 2025 10:18
673	Project progress work	In Progress	Normal	[Settings] Asprova implementation	Kittisak Isarapongporn	40.00	223.00	25 Dec 2024 18:28
671	Project progress work	In Progress	Normal	[Meeting] Interview and other	Kittisak Isarapongporn	40.00	52.00	02 Sep 2024 00:39
623	Project progress work	In Progress	Normal	[Installation] Install Raspi and TV monitor	Kittisak Isarapongporn	20.00	50.00	25 Dec 2024 18:07
620	Project progress work	New	Normal	Meeting	Kittisak Isarapongporn	120.00	200.00	28 Nov 2024 14:05
482	Project progress work	New	Normal	[Consider]Ruk-com backup measures	Kittisak Isarapongporn	2.00	0.00	04 May 2024 17:20