

Tomas Tech All Project Management - Issues

Estimated time: 210.0 Spent time: 32.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3243	Project progress work	New	Normal	[Installation&On-site support] Windows application validation check	Suphawatt Tinaso		0.00	11 Dec 2025 15:29
3239	Project progress work	New	Normal	[Installation&On-site support] Windows application installation	Suphawatt Tinaso		0.00	11 Dec 2025 15:21
3238	Project progress work	New	Normal	[Installation&On-site support] DB Set up and modification	Suphawatt Tinaso		0.00	11 Dec 2025 15:20
3189	Project progress work	New	Normal	[Coding] SIT	Suphawatt Tinaso	40.00	0.00	11 Dec 2025 14:03
3188	Project progress work	New	Normal	[Coding] Development and modification	Suphawatt Tinaso		0.00	11 Dec 2025 14:00
3187	Project progress work	New	Normal	[Coding] Windows application & Database	Suphawatt Tinaso	40.00	0.00	11 Dec 2025 14:03
1300	Project progress work	In Progress	Normal	[Coding]	Suphawatt Tinaso	120.00	8.00	20 Sep 2025 00:18
1013	Project progress work	Close request	Normal	first day working.	Suphawatt Tinaso	0.00	0.00	27 Jun 2025 17:29
1012	Project progress work	In Progress	Normal	Collection data from device wattxplorer	Suphawatt Tinaso	50.00	24.00	27 Jun 2025 17:32